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SECTION 1 Introduction 

1.1 PURPOSE 
The purpose of the ITS Infrastructure Implementation Plan is to present an 
implementation strategy for deploying ITS infrastructure elements necessary for full 
implementation of the San Mateo County Alternative Route Plan.  The Alternative Route 
Plan (started in July 2005) lays out strategies for utilizing ITS elements along alternative 
local routes to manage traffic during a freeway incident when traffic is diverted off the 
freeway.  These alternative routes were chosen with input by local agencies and seek to 
minimize the impacts of the diverted traffic onto the local street network.  The Alternative 
Route Plan includes the following freeway segments: 
 

• US Route 101 (US 101)—from  San Francisco County border to Santa Clara 
County border 

• Interstate 280 (I-280)—from  San Francisco County border to State Route 92 
• Interstate 380 (I-380)—from US 101 to I-280 
• State Route 92 (SR 92)—from I-280 to the San Mateo Bridge 

 
The ITS infrastructure elements identified in the Alternative Route Plan and presented in 
this report are used for identifying traffic conditions and directing/managing traffic flows 
on local streets.  These elements include the following: 
 

• Fixed and Pan-Tilt-Zoom (PTZ) Closed Circuit Television (CCTV) Cameras—
These devices provide a visual tool for monitoring traffic flow and conditions 
along the alternative route. 

• Trailblazer Signs (TBS)—These devices provide route guidance for drivers along 
the alternative route.  They also direct local street traffic away from entering the 
impacted freeway section. 

• Traffic Signals Coordination—Flush plans along coordinated signals can provide 
increased throughput capacity along the alternative routes. 

• At-Grade Warning Crossing systems and Emergency Vehicle Pre-emption 
(EVP)/ Transit Signal Priority (TSP) Implementation—These devices are used to 
enhance the safety of transit vehicles and diverted traffic along the alternative 
routes. 

• Arterial System Detection Stations—These devices may be part of an enhanced 
system to collect traffic speed and flow data along the alternative route.  

• Ramp Metering—These devices adjust the on-ramp flow rate around the incident 
to manage vehicle flow upstream of the incident and to allow diverted traffic 
downstream of the incident to enter back on the freeway without delay.  

• Communication Networks—Communications between field elements and central 
coordination facilities provide the backbone for transmitting and disseminating 
data and video necessary to support the above ITS elements. 

 
The San Mateo County Smart Corridor Project was initiated in Summer 2007 to 
capitalized on possible funding from the California Traffic Light Signalization Program 
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(part of the Proposition 1B infrastructure bond).  The Smart Corridor Project includes ITS 
elements in Arterial Management, Incident Management, Transit Management, and  
Traveler Information projects for the County and there is significant overlap of these 
elements with the ITS Infrastructure Improvement Plan. However, the elements and 
deployment locations between the two plans are not necessarily the same. 

1.2 ORGANIZATION OF IMPLEMENTATION PLAN 
The remainder of this Infrastructure Improvement Plan is organized as follows.   
 

• Section 2 describes the existing and planned systems in the project area 
• Section 3 contains the brief discussion of the project architecture 
• Section 4 discusses ITS technologies and strategies considered for deployment 
• Section 5 discusses the communications alternatives for the project 
• Section 6 presents the prioritized list of projects and costs involved with near 

term and long term projects. 
• Section 7 briefly discusses the Operations and Management requirements for the 

ITS elements after they are deployed  

1.3 ACRONYMS 
The following is a list of acronyms frequently used in the report: 
 
BART  Bay Area Rapid Transit 
CCTV  Closed Circuit Television 
EVP  Emergency Vehicle Preemption 
I-280  Interstate Route 280 
I-380  Interstate Route 380 
IP  Internet Protocol 
ITS  Intelligent Transportation System 
LED  Light Emitting Diode 
NTSC  National Television Standards Committee 
O&M  Operations and Management 
PTZ  Pan/Tilt/Zoom 
RM  Ramp Metering 
SIC  Signal Interconnect Cable 
SMFO  Single Mode Fiber Optic  
SR 92  State Route 92 
TBS  Trailblazer signs 
TMC  Transportation Management Center 
TWP  Twisted Wire Pair 
US 101 United State Route 101 
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SECTION 2 Existing and Planned Systems 
There are a number of transportation and ITS-related activities either currently underway 
or planned in San Mateo County.  This project will build on these efforts and integrate 
with them wherever feasible.  The existing transportation systems and related ITS 
activities are described below. 

2.1 TRANSPORTATION SYSTEM CHARACTERISTICS 
San Mateo County’s transportation system consists of multiple components that function 
as separate but related systems. In terms of the volume of travel served, the primary 
components of the County’s transportation system are the roadway network and transit 
system. These components are described in greater detail below. 
 

2.1.1 Roadway Network 
Figure 2.1 illustrates the roadway network in San Mateo County. The roadway network 
consists of two north-south freeways (US 101 and I-280) that run the entire length of San 
Mateo County; two bridge links (San Mateo Bridge and Dumbarton Bridge); east-west 
freeway connector routes (I-380 and SR 92); a single, contiguous north-south arterial (El 
Camino Real); and a host of local routes within each city. Due to the topography of 
mountains on one side and the Bay on the other, the roadway network is, for the most 
part, built out within the urban areas of the County.  The US 101 and I-280 freeways 
carry the most regional traffic to and through the County. 
 
From a countywide perspective, these are the most important links within the County. 
US 101 is the primary travel corridor connecting the North Bay to the San Jose region. It 
is an eight to ten lane north-south freeway in San Mateo County that carries between 
200,000 and 262,000 vehicles per day.  In addition to serving transportation needs of the 
cities along the corridor, it also serves as the primary roadway access road to San 
Francisco International Airport (SFO), located approximately in the middle of the County 
near Millbrae.  
 
Interstate 280 is a state highway that provides regional north-south access between San 
Francisco and the San Jose region. It is a 6 to 12-lane freeway in San Mateo County 
that carries between 104,000 and 229,000 vehicles per day. 
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2.1.2 Transit System 
San Mateo County is currently served by five different transit systems. The bulk of the 
local and countywide service is provided by SamTrans, with Caltrain and BART also 
providing commuter rail and rapid transit facilities. 
 
In the future, as part of Regional Measure 2, commuter ferry service is planned for South 
San Francisco as well as commuter rail service along the Dumbarton Bridge. In addition, 
long range plans include a bullet train from San Francisco to Los Angeles, with possible 
stops in San Mateo County. 
 
San Mateo County Transit District (SamTrans) 
 
SamTrans, designed to serve travelers on the Peninsula between Palo Alto and San 
Francisco, operates 54 routes. On average, SamTrans buses travel more than 30,000 
miles each weekday and carry more than 48,000 passengers. Some points of interest 
that SamTrans buses travel to include the Bay Meadows race track and the Ano Nuevo 
State Reserve near Santa Cruz. The district also provides special service to and from 
Monster Park for 49ers football games and the San Francisco Examiner’s Bay to 
Breakers foot race. In addition to managing the bus system, SamTrans also administers 
the Caltrain rail service, operates a shuttle program, and are partners with BART to 
operate the BART to SFO extension to the new Millbrae Intermodal Station. 
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Caltrain 
 
Caltrain provides commuter rail service between San Francisco and Gilroy (77 miles of 
track). Of the 34 stations along the Peninsula, 14 are located within San Mateo County. 
SamTrans connects with Caltrain at 12 of the train stations (within San Mateo County), 
or connects within one block of the train station. In 1992, the Peninsula Joint Powers 
Board (JPB) began to operate Caltrain and agreed to shoulder 100 percent of the 
operating subsidy a year later. The JPB is made up of three representatives each from 
San Francisco, San Mateo, and Santa Clara counties. Three of SamTrans Board of 
Directors represent San Mateo County on the JPB. 
 
Bay Area Rapid Transit (BART) 
 
The BART-SFO extension was completed in 2003. On June 21, 2003 BART started 
direct service from the airport to downtown San Francisco and the East Bay. The SFO 
BART station is located in the International Terminal Main Hall and links to the airport’s 
automated people mover system for access to all the terminals, garages, and rental car 
center. There are six stations within San Mateo County located at Daly City, Colma, 
South San Francisco, San Bruno, SFO and Millbrae. The Millbrae station includes a 
cross platform transfer for northbound connections between BART and Caltrain. A 
mixture of 17 SamTrans bus routes and 19 shuttle routes serve the County’s BART 
stations. 
 
San Francisco Municipal Railway (Muni) 
 
Muni provides two routes to the Daly City BART station: 28 and 54. Route 28 travels 
between the Marina District in San Francisco and the BART station. Route 54 travels 
between the Hunter’s Point District in San Francisco and the BART station. 
 
Alameda County/Contra Costa County Transit (AC Transit) 
 
AC Transit currently provides limited transit service across the Bay between Alameda 
County and San Mateo County. Line M travels over the San Mateo Bridge during 
commute hours with a terminus point at the Hillsdale Shopping Center. 
 
Dumbarton Express 
 
Dumbarton Express provides weekday express bus service across the Dumbarton 
Bridge, connecting Fremont, Menlo Park, Newark, Palo Alto and Union City (BART 
station). The service is provided through a consortium of AC Transit, BART, Union City 
Transit and Santa Clara Valley Transportation Authority. 
 

2.2 TRANSPORTATION OPERATIONS EQUIPMENT AND INFRASTRUCTURE 

2.2.1 Traffic Signal Controllers 
There are currently over 500 traffic signals in San Mateo County.  About one-third of 
these signals are owned and operated by Caltrans along local State Routes.  The 
remaining traffic signal are owned and operated by the local agency; however, none of 
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the agencies utilize a central signal system to operate the traffic signals.  All operations 
are conducted in the field.  The signalized intersections in the project area are shown in 
in Table 2.1. 
 
Most of the signals on El Camino Real (Caltrans-owned) are coordinated within each 
jurisdiction, but the signals are not typically coordinated across jurisdictions.  
 

Table 2.1  San Mateo County Traffic Signals 
 

Jurisdiction City Owned 
Signals 

Caltrans Owned 
Signals 

Atherton 3 2 
Belmont 6 9 
Brisbane 9 - 

Burlingame 14 - 
Colma 6 5 

Daly City 39 23 
East Palo Alto 7 1 

Foster City 19 3 
Half Moon Bay - 4 
Hillsborough - 1 
Menlo Park 23 21 

Millbrae 4 8 
Pacifica 5 6 

Portola Valley - - 
Redwood City 60 25 

San Bruno 10 19 
San Carlos 15 11 
San Mateo 60 29 

South San Francisco 60 20 
Woodside 1 2 

 

2.2.2 Communications Infrastructure 
San Mateo County has both twisted pair and fiber optic communications as shown in the 
Figures 2.2 and 2.3. The ITS elements on the alternative routes are designed in such a 
way that the existing communications are effectively utilized. 
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2.2.3 ITS Elements 
 
Caltrans 
 
Caltrans has deployed variety of ITS elements along the freeways in San Mateo County. 
Figure 2.4 shows the existing CCTV cameras on along US 101, SR 92 and I-380. Some 
of them are partially operational at the moment; additional work or repairs would be 
needed to make these fully operational.   Also, Caltrans has deployed 26 ramp meters 
along US Hwy 101 from State Hwy 92 to State Hwy 84. 
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Local Agency (Belmont) elements 
 
In addition to the Caltrans ITS elements, City of Belmont owns 3 CCTV cameras along 
Ralston Avenue as shown in Figure 2.5 
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SECTION 3 Project Architecture 
This section describes the high-level ITS project architecture in relation to the National 
ITS Architecture and the Regional ITS Architecture Update.  The purpose of developing 
an ITS architecture for this project is to ensure the following: 1) compatibility between 
traffic operations subsystems as elements and systems are being deployed, 2) 
compliance with national ITS standards, and 3) compatibility of the system with other 
systems in the Bay Area.   
 
The ITS architecture is a high-level depiction of how system components fit together and 
interact with each other to make the system work.  By defining the connections between 
subsystems, the architecture identifies where standards may be needed.  Also, the 
architecture development process helps identify additional opportunities for integration 
that may not have been previously considered.  The regional architecture provides an 
overarching framework that spans all of these organizations and individual transportation 
projects. Using the architecture, each transportation project can be viewed as an 
element of the overall transportation system, providing visibility into the relationship 
between individual transportation projects and ways to cost-effectively build an 
integrated transportation system over time. 

3.1 ITS ARCHITECTURE COMPLIANCE 
For San Mateo County and the Alternative Route Plan, the Regional ITS Architecture 
defines how regional systems may be integrated with one another, and provides 
guidance on how local systems may also be linked to the regional network.  This section 
references the relevant elements of the National and Regional ITS Architecture to 
demonstrate that the Alternative Route Plan is being implemented consistently with the 
architecture. 
 
The physical entities defined in National Architecture Version 5.0 include 22 subsystems, 
which are grouped into four classes: Centers, Field, Travelers, and Vehicle.  The 
subsystems relevant to the Alternative Route Plan include the following: 

 

 Table 5.1: Relevant National ITS Architecture Subsystems 

Centers 
Emergency Management

Traffic Management
Transit Management

Field Roadway Subsystem

Traveler Personal Information Access
Remote Traveler Support

Vehicle 
Emergency Vehicle Subsystem

Transit Vehicle Subsystem
Personal Vehicle
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The physical entities in the National Architecture Version 5.0 also include 73 terminators, 
which define the boundary of the National ITS Architecture. The terminators represent 
the people, systems, and general environment that interface with ITS.  A list of the 
relevant terminators for the Alternative Route Plan is provided in Table 5.2. 
 

Table 5.2: National ITS Architecture Terminators 

Environment 
Roadway Environment  
Traffic  
Vehicle Characteristics  

Human 

Driver  
Emergency Personnel  
Emergency System Operator   
Emergency Management Operator   
Traffic Operations Personnel   
Transit System Operators   
Transit Vehicle Operators   
Traveler   

Other System 

Other EM   
Other Roadway 
Other Traffic Management   
Other Transit Management 
Other Vehicle   

System 

Alerting and Advisory Systems   
Asset Management   
Basic Transit Vehicle   
Basic Vehicle   
Emergency Telecommunications System   
Enforcement Agency  
Event Promoters  
Media   
Multimodal Crossings
Multimodal Transportation Service Provider  
Other Data Sources  
Rail Operations  

 
 
Market packages are details of the architecture that illustrate a group of technologies 
and data flows based on functionality.  Each market package represents a function that 
can be deployed as an integrated capability. Figure 3.1 depicts an example of one 
market package, Regional Traffic Management.  Notice that the market package 
includes subsystems (Traffic Management and Roadway) and terminators (Other TM) 
and the data flows between them. 
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Figure 3.1: Regional Traffic Management Market Package 

 
 
The National ITS Architecture identifies 85 Market Packages.  The table below identifies 
the market packages that are relevant to the Alternative Route Plan. 

Table 5.3: National ITS Architecture Market Packages 
Market Package Market Package Name 

apts2  Transit Fixed-Route Operations  
apts3  Demand Response Transit Operations  
apts7  Multi-modal Coordination  
atis1  Broadcast Traveler Information  
atis2  Interactive Traveler Information  
atis3  Autonomous Route Guidance  
atis4  Dynamic Route Guidance  
atis6  Integrated Transportation Management/Route Guidance  
atms01  Network Surveillance  
atms03  Surface Street Control  
atms04  Freeway Control  
atms06  Traffic Information Dissemination  
atms07  Regional Traffic Control  
atms08  Incident Management System  
atms09  Traffic Forecast and Demand Management  
atms12  Virtual TMC and Smart Probe Data  
em02  Emergency Routing  
em08 Disaster Response and Recovery  
em09 Evacuation and Reentry Management  
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SECTION 4 ITS Technologies and Strategies 
Based on the characteristics of alternative routes selected, preliminary ITS technologies 
and strategies have been developed for San Mateo County.  These technologies and 
strategies are the basis for the development of the list of project presented in Section 6. 
 

4.1 ITS ELEMENTS OF THE ALTERNATIVE ROUTE PLAN 
Alternative routes typically consist of several components: freeway off-ramp, local street 
connector to the parallel arterial street, parallel arterial street, local street connector from 
the parallel arterial street and the freeway on-ramp and freeway on-ramp.  The following 
elements are proposed to be included in the Alternative Route Plan.  Although some of 
these elements do not currently exist along the alternative routes, they will be part of the 
overall system deployment at some time in the future as the projects defined at the end 
of this report are implemented. 
 
A workshop was held on 12/11/07 with the stakeholders to discuss various technology 
and policy issues associated with the San Mateo County Smart Corridor Project.  These 
discussions are the basis for the recommendations for the ITS elements for this report.  
 

4.1.1 Closed Circuit Television (CCTV) Cameras 
The purpose of CCTV cameras is to have a visual 
monitor of traffic flow along the alternative routes.  By 
viewing the traffic flow, effective decisions can then be 
made as to how to best deal with the situation.  To this 
end, cameras located at major intersections will afford 
the stakeholders the ability to effectively monitor the 
traffic at key congestion points and respond accordingly. 
 
The use of CCTV cameras is generally limited to two 
different system installation types, fixed or dynamic.  
The use of fixed cameras typically requires several 
cameras to cover a single viewing area, whereas a 
single dynamic camera that has pan, tilt, and zoom 
(PTZ) capabilities can view a larger area with a single 
camera.  Fixed cameras are typically mounted on street 
light mast arms with one camera for each direction.   
 
The use of CCTV cameras with PTZ will require the following considerations:  
 

• Dynamic cameras will require a communication data link from a central control 
station to the camera to operate the PTZ functions. 

• The use of dynamic cameras to see all of the required viewing area will require 
manual camera operation, hence an operator in a remote location. 
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• Cameras mounted with a pan-tilt unit can either be pole top mounted or mounted 
on a small arm, depending on the location.  Those cameras mounted on arms 
should be dome models. 

• The camera should be contained in a pressurized enclosure to protect it from the 
high humidity of the coastal environment. 

• Dynamic cameras mounted within Caltrans right-of-way typically require a 
separate pole, cabinet, and communications infrastructure, resulting in higher 
installation costs. 

 
Another consideration for CCTV cameras is the type of technology desired.  There are 
currently four basic CCTV technologies: standard color, standard black and white, dual-
mode and Web Cams.  The benefits and drawback of each of these technologies is 
discussed in Table 4.1. 
 

Table 4.1 – CCTV Technologies 
Technology Benefits Drawbacks 

Standard Color  • Very prevalent in the ITS 
arena 

• Full color, 30 frame/sec 
(fps) NTSC video output 

• Moderately priced 

• Not as good in low light 
conditions as a black and 
white camera 

Standard Black and 
White 

• Good low light capabilities

• Relatively inexpensive 

• Black and white images 
only 

Dual-Mode* • Good low light capabilities

• Full color when lighting 
conditions are adequate 

• Relatively expensive but 
costs are coming down 

Web Cam** • Direct connections to 
Internet Protocol (IP) 
networks 

• Video output quality 
low compared to 
other cameras 

* This camera operates in the full color mode during periods of ample ambient light and 
reverts to a higher sensitivity black and white mode under darker lighting conditions. 

** Web cams output digital compressed video directly onto Ethernet. 

 
CCTV Recommendations  

• Deployment of a mix of PTZ and fixed cameras.  There is a slight preference 
toward using fixed cameras only as this video can be easily accessed without the 
need to aim and focus the view. 

• Both PTZ and fixed cameras are recommended to be IP Video cameras. 
• Preference for placement of PTZ and fixed cameras on existing poles, if 

available, near or at intersections, and using existing conduits.  Otherwise, a 
separate, dedicated CCTV pole may need to be installed (similar to a typical 
luminaire pole without the mast arm.)  The camera should still be located near a 
traffic signal, being certain to avoid any viewing conflicts. 
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4.1.2 Trailblazer Signs (TBS) 
TBS are route guidance signs that assist drivers along a selected alternative route.  
They provide immediate information to a high volume of traffic at major decision points 
along the route, enabling drivers to make quick route selections.  This operation is 
preferred over allowing traffic to randomly seek an alternate route when an incident 
occurs on the freeway.  TBS are generally deployed in urban areas at freeway ramps 
and on parallel surface routes to suggest alternative surface routes for motorists to use 
during an incident. TBS are typically left blank and when the need arises, a message 
indicating the alternative route, along with route information, are displayed. 
 
There are four categories of signs that can be utilized as trailblazers: static, blank-out, 
changeable or variable: 
 
• Static signs are commonly utilized to direct the motorists to freeways and to 

designate alternate freeway routes.  Static signs are displayed to motorists 24-hours 
a day. 

• Blank-out signs are single-message signs that can be turned on and off.  The 
advantage of blank-out signs over static signs is that the route diversion information 
is only visible to drivers when the signs are on, thus increasing motorist confidence 
that the information is current and applicable.  Typically, the cost for blank-out signs 
for a given technology is less than changeable or variable message signs due to 
fewer components. 

• Changeable message signs have a pre-determined 
number of message variations. CMS can display 
only specific characters or graphics at a particular 
physical location on the sign as pre-determined prior 
to the sign’s manufacture. For example, a text 
character at a particular place on the sign may be 
changed from an “E” to an “N”, an “S”, or a “W”, but 
not to the letter “G” because this character was not 
pre-determined as needed, and was not 
accommodated when the elements of the sign were 
assembled. LED and fiber optic signs of the non-flip 
disk variety are typically associated with this 
category.  An example of this type of sign is shown 
here. 

• Variable message signs can display most any 
character, text, or graphic image anywhere on the 
sign.  This is basically a small version of the freeway 
changeable message signs.  For example, a sign 
that has a matrix of pixels that can draw any character in the alphabet in the same 
physical location would be a VMS type.  LED, fiber optic with flip-disks or shutters, 
and liquid crystal display (LCD) signs having complete pixel matrices are examples 
of variable message signs. 
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TBS Recommendations  

• It is advisable to install a single type of sign through the corridor to assist 
recognition by diverted drivers and for ease of maintenance. 

• There is a preference for a multiple-line text sign that could be used for traveler 
information for other events like special events or road construction when there 
are no incidents in the corridor.  (Agreement may need to be reached between 
agencies on the specific purposes for which they can use the trailblazers.) 

 

4.1.3 Ramp Meters 
Ramp meters regulate the flow of traffic entering freeways according to current traffic 
conditions. Ramp metering is a proven strategy to improve freeway speeds, regulate the 
number of vehicles entering the freeway, and reduce entrance ramp merge accidents. 
 
Caltrans currently has ramp metering deployed in San Mateo County on US 101 
between SR 92 and SR 84.  Additional ramp metering may be deployed throughout the 
rest of the County through other Caltrans projects. 
 
RM Recommendations  

• Subject to additional discussion.  Connection to RM (where available) 
recommended.  The stakeholders should work with Caltrans to develop 
acceptable operational procedures and communications connections. 

  

4.1.4 Arterial System Detection 
As the system of ITS elements is deployed and expanded, functionality of the system 
may also expand.  This may include the deployment of system detection at mid-block 
locations along the local arterial streets to monitor traffic flow and speed along the 
alternative routes.  This can provide stakeholders with valuable additional information to 
be more proactive in managing arterial traffic. 
 
Arterial System Detection Recommendations  

• Subject to additional discussion.  Deployment of FasTrak readers recommended 
if there are sufficient vehicles equipped with these tags.  It is recommended that 
portable tag readers be deployed at key locations along El Camino Real and the 
connector streets in order to sample the existing FasTrak base utilizing the 
corridor. Further study has to be done extensively on this element before 
deployment. 

 

4.1.5 Advanced At-Grade Crossing Warning and Coordination System 
 
Caltrain crosses several of the connector roadways at grade.  These crossings are 
currently equipped with standard crossing arms and warning lights. With the Smart 
Corridor project, additional safety systems and intertie to upstream and downstream 
signals will be installed to provide additional warning and to prevent vehicles from being 
trapped on the tracks during periods of unusually high traffic flow during an incident. 
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Advanced At-Grade Crossing Warning and Coordination System 
Recommendations  

• Subject to additional discussion.  It is recommended to have additional safety 
systems and an intertie to upstream and downstream signals to provide 
additional warning and to prevent vehicles from being trapped on the tracks 
during periods of unusually high traffic flow during an incident. Further study has 
to be made on this element prior to making any decision. 

 

4.1.6 Transit Signal Priority (TSP) 
 
The goal of transit priority is to improve transit travel time and assist in schedule 
adherence by providing priority to transit vehicles.  Priority calls are placed by the transit 
vehicles using an on-vehicle transmitter that sends a signal to detector units located at 
the intersection or by the bus management AVL system to the traffic signal control 
system. When a call is received, the transit vehicle obtains priority by receiving 
additional green time at the end of the priority phase or early green to the priority phase. 
This allows the transit vehicle to proceed through the intersection at the end of the signal 
phase when normally it would be required to stop or at the beginning of the priority 
phase earlier then it would normally be released. 
 
The signal systems operating along the Smart corridors have the capability to upgrade 
the local controller software to provide transit priority.  These priority systems utilize 
similar methodology and allow the transit priority system to operate within the standard 
signal system coordination, thus minimizing the impact to the other roadway users.  The 
coordination cycle time is re-allocated from the non-priority phases to the priority phases 
without adjustment of the cycle length and disruption of the signal coordination. 
 
TSP Recommendations  

• Subject to additional discussion.  There is a slight preference toward an 
intersection based system as this would be easier to deploy and expand.  Further 
study has to be made on this element prior to making any decision. 

 
 

                                                                                      18                                                     January 2008 



 
 

 ITS Implementation Plan-FINAL DRAFT 

SECTION 5 Communications Plan 

5.1 COMMUNICATION REQUIREMENTS 
A primary component of many ITS applications is the ability to control and communicate 
with field devices from a central location. A variety of communications media can be 
used to provide these links. Landline options include traditional twisted pair copper 
wiring, telephone lines, and fiber optic cable. Wireless options include radio, cellular 
phone, and satellite systems. Caltrans communications network consists of a mixture of 
the media. 
 
As noted in the Existing Conditions section, local agencies use different communications 
media. The most common media is the twisted-pair copper. The transportation related 
wireline networks deployed by the various jurisdictions within San Mateo County are 
illustrated in Figure 2.2 and Figure 2.3 above. As shown in this figure, no 
comprehensive interjurisdictional network has been deployed. 
 
A number of the jurisdictions within the County have entered into franchise agreements 
with RCN and Comcast to lease fibers within the networks installed by the companies.  

5.2 COMMUNICATIONS INFRASTRUCTURE ALTERNATIVES 
This section provides a brief review of the technology that could be utilized for the 
Alternative Route Plan field elements. 

5.2.1 Agency-Owned 
Agency-owned infrastructure includes wireline and wireless systems that are owned and 
maintained by the local agency.  Wireline connections via fiber optics or twisted wire pair 
copper installed in conduit is the ideal solution although it is also the most costly if 
conduit is not in place.  Wireless links like spread spectrum and microwave are very cost 
effective solutions to an agency-owned system.  However, line of sight is the key factor 
in whether a wireless solution is feasible. 

5.2.2 Leased Network Services 
Leased line communications is a cost effective solution that typically offers very high 
bandwidth capacity at attractive monthly leasing costs to government agencies.  The 
drawback to this solution is that the costs are recurring so leasing over a long period of 
time may not be cost effective. 

5.3 COMMUNICATIONS INFRASTRUCTURE RECOMMENDATIONS 
Based on the current deployment of agency-owned communications infrastructure, it is 
likely that the most economical communications solution is to use leased line 
communications for transmitting data and video from field elements to a remote location.  
This will need to be assessed on a project-by-project basis and will be dependent on 
breakeven costs, infrastructure sharing agreements, and status of other communications 
deployments. 
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SECTION 6 Implementation Plan 
Based on the recommendations provided above in Section 5 ITS elements, an 
implementation plan has been prepared for San Mateo County. This plan identifies the 
new ITS elements to be installed along the corridor in order to implement the complete 
Alternative Route Plan, and provides the various costs associated with it during 
implementation. The implementation plan is divided into 20 individual projects.  Table 6.1 
identifies individual projects to implement the ITS Infrastructure Plan.  The sections 
below describe the various elements of the projects. 

6.1 PROJECT  ELEMENTS 

6.1.1 Project Grouping  
The individual project limits and content of each project were defined such that the total 
estimated cost of each project was in the range of $ 1.5 – 2.5 million for construction. 
This makes each project a reasonable size as a stand-alone project.  If more funding 
was available, adjacent projects could be combined.  The ITS elements are grouped 
along the corridors in such a way that at least one Alternative Route Plan is completed 
by each project. 

6.1.2 Existing and New Project Elements 
Each project presented on the list includes existing and new ITS elements along the 
corridors. The expectation is that existing elements will need some form of integration to 
become part of the new system, particularly if a new communications infrastructure is 
added or an existing infrastructure is modified. 
 
Currently, the existing elements include the ramp meters along US Highway 101 from 
State Highway 92 to State Highway 84; and three PTZ Cameras in the City of Belmont. 
The project intends to utilize most of the existing communication infrastructure (twisted 
pair copper and fiber communication) for integrating the new ITS elements. 

6.2 PROJECT COSTS 
The project costs presented in the table are based on high level planning numbers 
derived from recent projects in the Bay Area.   
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The following list shows the cost assumptions that were used to derive the overall 
project estimates.  An additional 15% contingency was added to these costs to account 
for some escalation and other incidental costs.  
 
Cost per mile of fiber Installation with conduit: $300,000 
Cost per mile of fiber only installation (without conduit) $20,000 
CCTV Field Equipment  $25,000 
TBS Field Equipment  $50,000 
RM Field Equipment  $20,000 
Arterial Detection Field Equipment    $20,000 
TSP- minor intersection      $7,500 
TSP- major intersection      $10,000 
At-grade warning/coordination system   $20,000 

 
Communication costs for connecting and configuring devices to the fiber network are 
assumed to be 25% of the field device costs.  The field construction and communication 
costs make up the total construction cost for each project.  
 
Engineering costs for developing Project Plans, Specifications and Estimate (PS&E) 
construction documents are assumed to be 15% of construction cost. 
 
Software development is based on an assumed total development cost of $9,000,000.  
Software development work include centralized configuration and management control, 
and center-to-center communication and video sharing.  The software development 
costs have been divided among various projects.  There may be higher software 
development costs for the initial projects, and this cost would be expected to drop as the 
system expands. 

 

6.3 IMPLEMENTATION PRIORITY 
The implementation priority for these projects should account for the following 
considerations: 

• High activity regional destinations (e.g. SFO International Airport) 
• Key interchanges and high freeway incident locations (e.g., SR 92 and US 101 

interchange) 
• Nearby recent or soon-future improvements (e.g. SR 84 and US 101 

interchange) 
• Existing infrastructure (e.g., US 101 from State Route 84 to Holly Street is has an 

extensive existing twisted pair infrastructure network)  
 
The implementation priority will be determined by the stakeholders, subject to the 
considerations above, preferred needs and available funding.  Deployment of each 
project results in the completion of corresponding alternative route(s). At the end of the 
completion of 20th project, every alternative route plan will be completed as the result of 
these deployments. 
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6.4 PROJECT INFORMATION SHEETS 
A project information sheet has been prepared for each project in the table.  These can 
be used to quickly convey the scope and elements of each project to decision makers 
and public meetings.  They are provided in Appendix A. 
 
The project sheet includes the following items: 
 

• Project number (priority number of the project) 
• Map of the project – shows all the ITS elements (Ramp Meters, PTZ Cameras, 

Fixed Cameras, Trailblazers) to be deployed in that project 
• Geographical limits of the project 
• Agencies involved in the implementation of the particular project 
• Alternative routes associated with implementation of that project 
• Summary of the new field elements to be installed 
• Infrastructure type whether it uses fiber / copper / leased line communication 
• Estimated costs associated in deploying the project 
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Table 6.1:  Individual Project of ITS Infrastructure Implementation Plan (1/28/08- DRAFT)

Light Transit Heavy Transit

1 101 US 101 from Holly St to State Route 84; Veterans Blvd from Whipple Ave
to Seaport Blvd. Ramp; Industrial Road from Bransten Rd to Whipple
Ave.

101-N-408-1, 101-N-409-1, 101-S-
409-1, 101-S-411-1

Redwood City, San Carlos, Menlo Park,
Atherton, North Fair Oaks (County)

0 0 20 7 27 3 13 14 5 1 0 0 0 0 36 $1,955,375 $350,000 $100,000 $2,405,375

2 101 US 101 from Hillsdale Blvd to Marine Pkwy; Marine Pkwy/Ralston Ave
from El Camino Real to Gordon Ave; El Camino Real from Ralston Ave
to Hillsdale Blvd; Hillsdale Blvd from El Camino Real to Norfolk St

101-N-412-1, 101-S-414A-1 Belmont, San Mateo, Foster City, San Carlos 3 0 21 7 31 1 11 20 11 0 0 6 2 0 51 $1,893,250 $330,000 $60,000 $2,283,250

3 101 US 101 from Ralston Ave to Redwood Shores Pkwy; Holly St/Redwood
Shores Pkwy between Industrial Rd and Twin Dolphin Dr; various
arterials between Ralston Ave and Holly St

101-N-411-1, 101-S-412-1, 101-S-
412B-1

Belmont, San Carlos, Redwood City, San
Mateo

0 0 11 6 17 6 7 11 7 0 0 2 0 0 33 $1,807,000 $320,000 $60,000 $2,187,000

4 101 US 101 from 3rd Ave to Marsh Rd; Marsh Rd from US 101 to 15th Ave;
Bay Rd from 3rd Ave to 5th Ave.

101-N-406-1, 101-N-406-2, 101-S-
408-1, 101-S-408-2

Redwood City, Menlo Park, North Fair Oaks
(County), Atherton, East Palo Alto

0 0 7 4 11 3 7 12 6 0 0 0 0 0 28 $1,642,000 $300,000 $100,000 $2,042,000

5 101 US 101 from Carlton Ave to University Ave; Saratoga Ave from Green St
to State Route 84; State Route 84 from University Ave to Terminal Ave;
Bay Rd from US 101 to Irving Ave; University Ave from State Route 84 to
Scofield Ave

101-N-403-1, 101-N-404B-1, 101-
N-402-1, 101-S-403-1, 101-S-406-
2, 101-S-406-3

Menlo Park, East Palo Alto, Santa Clara
County, Atherton

0 0 23 11 34 2 13 14 14 0 0 0 0 0 43 $1,890,690 $340,000 $100,000 $2,330,690

6 101, 92 US 101 from 3rd Ave to Hillsdale Blvd; State Route 92 from Delaware St
to Taylor St/Holland St; Delaware St from 16th Ave to Saratoga Dr;
Saratoga Dr from Delaware St to Hillsdale Blvd

101-N-414A-1, 101-S-414B-1 San Mateo, Foster City 0 0 14 1 15 4 5 21 0 1 0 2 0 3 36 $2,163,570 $380,000 $60,000 $2,603,570

7 101, 380 US 101 from I-380 to SFO; San Bruno Ave from Elm Ave to Airport Blvd;
El Camino Real from San Bruno Ave to Sneath Ln; I-380 from 3rd St to
Access Rd

101 N-423A-2, 101-S-423B-1,
380-E-5-1

Milbrae, San Bruno, South San Francisco 0 0 20 0 0 1 10 23 7 1 0 6 1 5 54 $2,627,820 $460,000 $75,000 $3,162,820

8 101 US 101 from Millbrae Ave to SFO; Millbrae Ave from El Camino Real to
Bayshore Hwy; El Camino Real from Millbrae Ave to San Felipe Ave

101-N-421-1, 101-S-423B-1 San Bruno, South San Francisco, Milbrae,
Burlingame

0 0 18 0 0 3 0 19 7 0 3 11 0 3 46 $2,276,063 $400,000 $75,000 $2,751,063

9 101 US 101 from Millbrae Ave to Anza Blvd; Bay Shore Hwy from Broadway
to Millbrae Ave; California Dr from Millbrae Ave to Oak Grove Ave;
Rollins Rd from David Dr to Broadway; Airport Blvd from Beach Rd to
Anza Blvd; Broadway from California Dr to Bayshore Hwy

101-N-419B-1, 101-S-421-1 San Mateo, Burlingame, Milbrae, San Bruno,
South San Francisco

0 0 14 0 0 5 4 19 7 1 1 1 0 3 41 $2,232,220 $400,000 $75,000 $2,707,220

10 101 US 101 from Airport Blvd to Trollman Ave; Poplar Ave from San Mateo
Dr to US 101; Airport Blvd from Coyote Point Dr to Beach Rd

101-N-417A-1, 101-N-417B-1,
101-S-419B-1

San Mateo, Burlingame, Milbrae 0 0 7 0 0 2 3 14 3 1 1 0 0 2 26 $1,656,720 $300,000 $75,000 $2,031,720

11 101 US 101 from Santa Inez Ave to 3rd Ave; 4th Ave from San Mateo Dr to
US 101; 3rd Ave from US 101 to Quebec St

101-N-416-1, 101-S-417-1 San Mateo, Burlingame, Milbrae 0 0 19 0 0 2 3 18 14 1 1 0 0 2 41 $1,946,720 $340,000 $60,000 $2,346,720

12 101 US 101 from Sierra Point Pkwy to Oyster Point Rd; Bayshore Blvd from
US 101 to Guadalupe Canyon Pkwy; Oyster Point Blvd from US 101 to
Gateway Blvd

101-N-426A-1, 101-S-426-1 Brisbane, South San Franciso 0 0 10 0 0 6 1 18 0 0 0 0 0 5 30 $2,078,690 $370,000 $75,000 $2,523,690

13 101 US 101 from Grand Ave to I-380; Gateway Blvd from Grand Ave to Utah
Ave; Airport Blvd from Grand Ave to US 101

101-N-424-1, 101-N-425A-1, 101-
S-425B-1, 101-S-425B-2, 101-S-
425A-1

South San Francisco, Brisbane 0 0 10 0 0 2 3 20 0 0 0 0 0 3 28 $2,138,070 $380,000 $75,000 $2,593,070

14 92 State Route 92 from Foster City Blvd from Edgewater/Mariners Island
Blvd; Edgewater/Mariners Island Blvd from 3rd Ave to Hillside Blvd;
Fashion Island Blvd; Bridgepointe Pkwy; Chess Dr; Metro Center Blvd

101-N-414B-1, 92-E-14A-1, 92-W-
14B-1

San Mateo, Foster City 0 0 18 0 0 5 10 18 2 0 0 0 0 2 37 $2,200,820 $385,000 $75,000 $2,660,820

15 92 State Hwy 92 from Yew St to Pacific Blvd; 20th Ave from Alameda de
Las Pulgas to El Camino Real; Delaware St from Saratoga Dr to 25th
Ave; 25th Ave from Saratoga Dr to El Camino Real

101-N-414A-1, 101-N-415-1, 101-
S-414B-1, 92-W-14A-1, 92-W-
13A-1, 92-W-12C-1, 92-W-12A-1,
92-E-12A-1

San Mateo 0 0 4 0 0 1 5 11 0 0 0 0 0 4 21 $1,742,875 $300,000 $60,000 $2,102,875

16 92 State Route 92 from Ralston Ave to Alameda de Las Pulgas; Alameda
de Las Pulgas from State Route 92 to Ralston Ave; Ralston
Ave/Polhemus Rd from Bunkerhill Dr to Alameda de Las Pulgas;
Hillsdale Blvd from State Route 92 to Alameda de Las Pulgas

92-W-11-1, 92-W-9B-1, 92-E-9A-
1, 92-E-10-1, 92-E-11-1

San Mateo, Belmont 0 0 10 0 0 7 7 25 3 0 0 0 0 2 44 $2,820,375 $500,000 $75,000 $3,395,375

17 280 I-280 from Hickey Blvd to John Daly Blvd; Junipero Serra Blvd from John
Daly Blvd to Westborough Blvd; Hickey Blvd from Skyline Blvd to
Junipero Serra Blvd

280-S-49-1, 280-S-47B-1, 280-N-
46-1, 280-N-47-1

Daly City, South San Francisco, Colma 0 0 21 0 0 1 20 23 0 0 0 0 0 4 48 $2,681,940 $470,000 $75,000 $3,226,940

18 280 I-280 from Westborough Blvd to Sneath Ln; Westborough Blvd from
Skyline Blvd to El Camino Real; Skyline Blvd from Westborough Blvd to
Sneath Ln; Sneath Ln from Skyline Blvd to I-380

280-S-46-1, 280-S-45-1, 280-N-
43A-1, 280-N-44-1

South San Francisco, San Bruno 0 0 18 0 0 3 16 21 0 0 0 0 0 2 42 $2,499,820 $440,000 $75,000 $3,014,820

19 280 I-280 from I-380 to Trousdale Dr; San Bruno Ave from Skyline Blvd to
Cherry Ave; Skyline Blvd from San Bruno Ave to I-280

280-S-43B-1, 280-S-41-1, 280-N-
40-1, 280-N-41-1

San Bruno, Milbrae, Hillsborough, San Mateo,
South San Francisco

0 0 4 0 0 4 4 14 0 0 0 0 0 2 24 $1,707,750 $300,000 $75,000 $2,082,750

20 280 I-280 from Trousdale Dr to State Route 92; Skyline Blvd from Trousdale
Dr to State Route 92; Polhemus Rd

280-S-39-1, 280-S-36-1, 280-S-
34-1, 280-N-33-1, 280-N-34-1,
280-N-36-1

Hillsborough, San Mateo 0 0 2 0 0 5 2 14 0 0 0 0 0 4 25 $1,713,070 $300,000 $75,000 $2,088,070

$50,539,838

Engineering Cost
Software

Implementation CostProject No. RM
Total Existing
Field Devices

PTZ
Camera

Fixed
Camera

Existing Field Devices

Total Cost

EVP Upgrade

Route Limits (Description) Alternate Route Plans Agencies PTZ Camera Fixed Camera Traffic Signals
System Detection

along El Camino Real RM
Total New
Devices Construction Cost

New Field Devices

TBS
Connector
Controller

At-Grade
Crossing
System
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EVP HEAVY TRANSIT - 0
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REVISION DATE 1/22/08

AGENCIES:
BELMONT
SAN CARLOS
REDWOOD CITY
SAN MATEO

ALTERNATE ROUTES:
101-N-411-1; 101-S-412-1;
101-S-412B-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 6
FIXED CAMERAS - 7
TRAILBLAZERS - 11
RAMP METERS - 0
CONNECTOR
CONTROLLERS - 7
INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 1, 807,000
ENGINEERING COST: $ 320,000
SOFTWARE DEVELOPMENT COST: $ 60,000

TOTAL IMPLEMENTATION COST: $ 2, 187,000
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REVISION DATE 1/22/08

AGENCIES:
REDWOOD CITY
MENLO PARK
NORTH FAIR OAKS
ATHERTON
EAST PALO ALTO

ALTERNATE ROUTES:
101-S-408-1; 101-S-408-2;
101-N-406-1; 101-N-406-2
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 3
FIXED CAMERAS - 7
TRAILBLAZERS - 12
RAMP METERS - 0
CONNECTOR
CONTROLLERS - 6

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 1, 642,000
ENGINEERING COST: $ 300,000
SOFTWARE DEVELOPMENT COST: $ 100,000

TOTAL IMPLEMENTATION COST: $ 2, 042,000
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REVISION DATE 1/22/08

AGENCIES:
MENLO PARK
EAST PALO ALTO
SANTA CLARA COUNTY
ATHERTON

ALTERNATE ROUTES:
101-N-403-1; 101-N-404B-1;
101-N-402-1; 101-S-403-1;
101-S-406-W1; 101-S-406-U1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 2
FIXED CAMERAS - 13
TRAILBLAZERS - 14
RAMP METERS - 0
CONNECTOR
CONTROLLERS - 14

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 1, 890,690
ENGINEERING COST: $ 340,000
SOFTWARE DEVELOPMENT COST: $ 100,000

TOTAL IMPLEMENTATION COST: $ 2, 330,690
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REVISION DATE 1/22/08

AGENCIES:
SAN MATEO
FOSTER CITY

ALTERNATE ROUTES:
101-N-414A-1; 101-S-414B-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 4
FIXED CAMERAS - 5
TRAILBLAZERS - 19
RAMP METERS - 3
CONNECTOR
CONTROLLERS - 0

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 2, 153,440
ENGINEERING COST: $ 380,000
SOFTWARE DEVELOPMENT COST: $ 60,000

TOTAL IMPLEMENTATION COST: $ 2, 593,440
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REVISION DATE 1/22/08

AGENCIES:
MILBRAE
SAN BRUNO
SOUTH SAN FRANCISCO

ALTERNATE ROUTES:
380-W-423A-1; 380-W-423B-1;
380-E-5-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 1
FIXED CAMERAS - 10
TRAILBLAZERS - 23
RAMP METERS - 5
CONNECTOR
CONTROLLERS - 7

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 2, 610,940
ENGINEERING COST: $ 460,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 3, 145,940
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£¤101

£¤101
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EVP LIGHT TRANSIT - 6
EVP HEAVY TRANSIT - 1
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REVISION DATE 1/22/08

AGENCIES:
MILLBRAE
SAN BRUNO
SOUTH SAN FRANCISCO
BURLINGAME

ALTERNATE ROUTES:
101-N-421-1; 101-S-423B-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 3
FIXED CAMERAS - 0
TRAILBLAZERS - 19
RAMP METERS - 3
CONNECTOR
CONTROLLERS - 7

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 2, 265,940
ENGINEERING COST: $ 400,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 2, 740,940
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SYSTEM DETECTION - 0
EVP LIGHT TRANSIT - 11
EVP HEAVY TRANSIT - 0
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Broadway from California Dr to Bayshore Hwy
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REVISION DATE 1/22/08

AGENCIES:
MILLBRAE
SAN BRUNO
SOUTH SAN FRANCISCO
BURLINGAME
SAN MATEO

ALTERNATE ROUTES:
101-N-419B-1; 101-S-421-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 5
FIXED CAMERAS - 4
TRAILBLAZERS - 19
RAMP METERS - 3
CONNECTOR
CONTROLLERS - 7

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 2,232,220
ENGINEERING COST: $ 400,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 2, 707,220
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REVISION DATE 1/22/08

AGENCIES:
MILLBRAE
BURLINGAME
SAN MATEO

ALTERNATE ROUTES:
101-N-417A-1; 101-N-417B-1;
101-S-419B-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 2
FIXED CAMERAS - 3
TRAILBLAZERS - 14
RAMP METERS - 2
CONNECTOR
CONTROLLERS - 3

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 1, 656,720
ENGINEERING COST: $ 300,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 2, 031,720
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REVISION DATE 1/22/08

AGENCIES:
MILLBRAE
BURLINGAME
SAN MATEO

ALTERNATE ROUTES:
101-N-416-1; 101-S-417-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 2
FIXED CAMERAS - 3
TRAILBLAZERS - 18
RAMP METERS - 2
CONNECTOR
CONTROLLERS - 14

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 1, 946,720
ENGINEERING COST: $ 340,000
SOFTWARE DEVELOPMENT COST: $ 60,000

TOTAL IMPLEMENTATION COST: $ 2, 346,720
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REVISION DATE 1/22/08

AGENCIES:
BRISBANE
SOUTH SAN FRANCISCO

ALTERNATE ROUTES:
101-N-426A-1; 101-S-426-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 6
FIXED CAMERAS - 1
TRAILBLAZERS - 18
RAMP METERS - 5
CONNECTOR
CONTROLLERS - 0

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 2, 078,690
ENGINEERING COST: $ 370,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 2, 523,690
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REVISION DATE 1/22/08

AGENCIES:
BRISBANE
SOUTH SAN FRANCISCO

ALTERNATE ROUTES:
101-N-424-1, 101-N-425A-1,
101-S-425B-1, 101-S-425B-2,
101-S-425A-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 2
FIXED CAMERAS - 3
TRAILBLAZERS - 20
RAMP METERS - 3
CONNECTOR
CONTROLLERS - 0

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 2, 138,065
ENGINEERING COST: $ 380,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 2, 593,065
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REVISION DATE 1/22/08

AGENCIES:
SAN MATEO
FOSTER CITY

ALTERNATE ROUTES:
101-N-414B-1, 92-E-14A-1,
92-W-14B-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 5
FIXED CAMERAS - 10
TRAILBLAZERS - 18
RAMP METERS - 2
CONNECTOR
CONTROLLERS - 2

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 2, 194,065
ENGINEERING COST: $ 390,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 2, 654,065
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REVISION DATE 1/22/08

AGENCIES:
SAN MATEO

ALTERNATE ROUTES:
101-N-414A-1, 101-N-415-1,
101-S-414B-1, 92-W-14A-1,
92-W-13A-1, 92-W-12C-1,
92-W-12A-1, 92-E-12A-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 1
FIXED CAMERAS - 5
TRAILBLAZERS - 16
RAMP METERS - 4
CONNECTOR
CONTROLLERS - 0

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 1, 729,375
ENGINEERING COST: $ 300,000
SOFTWARE DEVELOPMENT COST: $ 60,000

TOTAL IMPLEMENTATION COST: $ 2, 089,375
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State Route 92 from Ralston Ave to Alameda de Las Pulgas; Alameda de Las Pulgas from State Route 92 to
Ralston Ave; Ralston Ave from State Route 92 to Alameda de Las Pulgas; Hillsdale Blvd from State Route 92
to Alameda de Las Pulgas; Polhemus Rd
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REVISION DATE 1/22/08

AGENCIES:
SAN MATEO
FOSTER CITY

ALTERNATE ROUTES:
92-W-11-1, 92-W-9B-1,
92-E-9A-1, 92-E-10-1,
92-E-11-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 7
FIXED CAMERAS - 7
TRAILBLAZERS - 25
RAMP METERS - 2
CONNECTOR
CONTROLLERS - 3

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 2, 820,375
ENGINEERING COST: $ 500,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 3, 395,375
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I-280 from Hickey Blvd to John Daly Blvd; Junipero Serra Blvd from John Daly Blvd to Westborough Blvd; Hickey
 Blvd from Skyline Blvd to Junipero Serra Blvd
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REVISION DATE 1/22/08

AGENCIES:
DALY CITY
SOUTH SAN FRANCISCO
COLMA

ALTERNATE ROUTES:
280-N-46-1, 280-N-47-1,
280-S-49-1, 280-S-47B-1

Legend

µ ìì
Æ

ÕÅ

Å-

NEW FIELD ELEMENTS:
PTZ CAMERAS - 1
FIXED CAMERAS - 20
TRAILBLAZERS - 23
RAMP METERS - 4
CONNECTOR
CONTROLLERS - 0
INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 2, 681,940
ENGINEERING COST: $ 470,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 3, 226,940
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LIMITS:
I-280 from Westborough Blvd to Sneath Ln; Westborough Blvd from Skyline Blvd to El Camino Real; Skyline Blvd
from Westborough Blvd to Sneath Ln; Sneath Ln from Skyline Blvd to I-380
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REVISION DATE 1/22/08

AGENCIES:
SAN BRUNO
SOUTH SAN FRANCISCO

ALTERNATE ROUTES:
280-N-43A-1, 280-N-44-1,
280-S-46-1, 280-S-45-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 3
FIXED CAMERAS - 16
TRAILBLAZERS - 21
RAMP METERS - 2
CONNECTOR
CONTROLLERS - 0

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 2, 499,815
ENGINEERING COST: $ 440,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 3, 014,815
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SYSTEM DETECTION - 0
EVP LIGHT TRANSIT - 0
EVP HEAVY TRANSIT - 0
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LIMITS:
I-280 from I-380 to Trousdale Dr; San Bruno Ave from Skyline Blvd to Cherry Ave; Skyline Blvd from San Bruno Ave
to I-280
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REVISION DATE 1/22/08

AGENCIES:
SAN BRUNO
MILLBRAE
HILLSBOROUGH
SAN MATEO
SOUTH SAN FRANCISCO

ALTERNATE ROUTES:
280-N-40-1, 280-N-41-1,
280-S-43B-1, 280-S-41-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 4
FIXED CAMERAS - 4
TRAILBLAZERS - 14
RAMP METERS - 2
CONNECTOR
CONTROLLERS - 0

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 1, 707,750
ENGINEERING COST: $ 300,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 2, 082,750
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SYSTEM DETECTION - 0
EVP LIGHT TRANSIT - 0
EVP HEAVY TRANSIT - 0
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LIMITS:
I-280 from Trousdale Dr to State Route 92; Skyline Blvd from Trousdale Dr to State Route 92
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REVISION DATE 1/22/08
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HILLSBOROUGH
SAN MATEO

ALTERNATE ROUTES:
280-N-33-1, 280-N-34-1,
280-N-36-1, 280-S-39-1,
280-S-36-1, 280-S-34-1
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NEW FIELD ELEMENTS:
PTZ CAMERAS - 5
FIXED CAMERAS - 2
TRAILBLAZERS - 14
RAMP METERS - 4
CONNECTOR
CONTROLLERS - 0

INFRASTRUCTURE TYPE:

ESTIMATED PROJECT COST:
CONSTRUCTION COST:  $ 1, 713,065
ENGINEERING COST: $ 300,000
SOFTWARE DEVELOPMENT COST: $ 75,000

TOTAL IMPLEMENTATION COST: $ 2, 088,065
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